Rpt-ID: RCPESPRJ Georgia Date: 03/06/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14537-13-000-0 Estimate Number: 0003 Pay Period: 02/01/2014
to 02/28/2014

Contract Location: Time Allowed: 481  Days
SR 155 (CLAIREMONT RD) @ 1-85/SR 403 to SR 13; Elapsed Calender Days: 236  Days
Percent Time: 49.06
District: 7 Area: 01
Contractor:

JHC CORPORATION, INC. Date Let: 04/19/2013

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded: 05/03/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

PEACHTREE CITY GA 30269-4210 Date Work Began: 11/13/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $1,400,165.00 Counties:

Original Contract Amount $1,400,165.00 DeKalb

Funds Available $1,324,958.84

Percent Complete 5.37%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0002903 $1,400,165.00 $1,400,165.00 $1,324,958.84 5.37% $15,521.16

Chief Engineer
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02/01/2014
to 02/28/2014

Project Number:

Federal State Project Number:

0002903

SR 155 - CONSTRUCTION OF SIDEWALKS

STP00-0002-00(903)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$60,164.93 $47,748.00
$15,041.23 $11,937.00
$75,206.16 $59,685.00
$0.00 $0.00
$75,206.16 $59,685.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$75,206.16 $59,685.00

Total Payable:

This Estimate

$12,416.93
$3,104.23
$15,521.16
$0.00
$15,521.16
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$15,521.16
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Pay Period:

02/01/2014

to 02/28/2014

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .287
15000.000 .006
.293 $90.00 $4,395.00
STP00-0002-00(903)
0010 210-0100 GRADING COMPLETE - LS 1.000 .100
378200.000 .010
110 $3,782.00 $41,602.00
STP00-0002-00(903)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,571.000 .000
23.000 56.640
56.640 $1,302.72 $1,302.72
0059 441-0104 CONC SIDEWALK, 4 IN sY 5,700.000 .000
28.000 126.889
126.889 $3,552.89 $3,552.89
0080 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 1,860.000 45.000
12.000 254.000
299.000 $3,048.00 $3,588.00
Category Amount: $11,775.61 $54,440.61
Category Number: (0030 UTILITY
0430 611-3030 RECONSTR STORM SEW MANHOLE, TYPE 1 EA 2.000 .000
1500.000 1.000
1.000 $1,500.00 $1,500.00
Category Amount: $1,500.00 $1,500.00
Category Number: 0010 ROADWAY
0450 441-0108 CONC SIDEWALK, 8 IN SY 1,122.000 .000
43.000 52.222
52.222 $2,245.55 $2,245.55
Category Amount: $2,245.55 $2,245.55
Project Total Amount: $15,521.16 $75,206.16



